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PROJECT: 18-1558 DEV, SPRUCE RAILROAD TRAIL - FINAL PHASE
Sponsor: Clallam Co Public Works Dept  Program: WWRP - Trails  Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021
Progress Report Status: Accepted 06/26/2020

Report Period
From 12/01/2019  To 06/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Western Federal Lands received 10 bids for project construction and awarded a contract to Bruch &
Bruch Construction, Inc. out of Port Angeles, Wa.

Construction began in March 9, 2020 and has been continuous from the start date. Key
accomplishments included: (1) tree felling and removal along the trail corridor; (2) clearing and grubbing along corridor and
subgrade preparation; (3) culvert installation; (4) completion or substantial progress on the construction of five Mechanically Stabilized Earth
(MSE) walls; (6) rip rap trail and wall protection stabilization; (7) significant rock scaling and removal of loose rock on rock faces; and (8)
substantial work related to drilling and installation of rock bolts and dowels on rock faces completed.

See Attachment titled: ProgressReport-Photos (3-9 to 6-19) for Western Federal Lands weekly project progress reports for period March 9
thru June 19. Also see additional attached photos of project work taken on June 5, 2020

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

The project is expected to be completed during the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
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Progress Report, Project 18-1558

Milestones
Target New Target

Milestone Date Completed Delayed Date Progress/Reason for Delay
Annual Project Billing Due 07/31/2020

Note: The County is required to pay WFL up front for the

entire project cost. Project billing will reflect this by holding

the entire cost as retainage & releasing a proportional

amount as work is completed & construction

documentation is submitted.
RCO Interim Inspection 08/31/2020
90% Construction Complete 10/02/2020

terms of the contract with Bruch & Bruch will provide for

completion of the work by October 2, 2020
Progress Report Due 12/31/2020
Progress Report Due 05/01/2021
Annual Project Billing Due 07/31/2021

See Billing Note for 7/31/20 milestone
Construction Complete 09/30/2021
Funding Acknowl! Sign Posted 10/15/2021
RCO Final Inspection 10/31/2021
Final Billing Due 10/31/2021

See Billing Note for 7/31/20 milestone
Final Report Due 11/15/2021
Agreement End Date 12/31/2021

Need amendment to change

Special Conditions

1. Cultural Resources, Federal Nexus

This project appears to be subject to the National Historic Preservation Act, Section 106, and therefore appears to be exempt from Governor???s Executive Order 05-05
Archaeological and Cultural Resources (EO 05-05) as described in the terms of this project agreement. In order for this project to be exempt from EO 05-05, the Section 106
Area of Potential Effect (APE) must include all ground-disturbing activities subject to this project agreement, including any staging area. The sponsor is encouraged to work
with the federal permitting agency to align the Section 106 APE with the scope of work subject to this project agreement. If the APE does not include all ground-disturbing
activities subject to this project agreement, promptly notify the RCO grant manager, as this will require RCO to initiate cultural resources consultation following EO 05-05 for
those activities not included in the federal APE. The Sponsor must submit to RCO evidence of review by the lead federal agency and a Notice to Proceed from RCO will be
required before these ground-disturbing activities can begin. Construction started without a Notice to Proceed will be considered a breach of contract. All cultural resources
work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Permits

Permits and Reviews Issuing Organization
Cultural Assessment [Section 106] DAHP

Dredge/Fill Permit [Section 10/404 or 404] Army Corps of Eng.
Endangered Species Act Compliance [ESA] US Fish & Wildlife

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.
No

#2: Are there any additional permits required? If so, please describe.
No

#3: Tell us about your progress with securing your permits or ESA consultation.

Received
Applied Date Date
05/31/2018
04/23/2018

Note: Application Submitted
01/08/2018

WEFL is the lead federal agency for permits and ESA consultation on this project.
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)
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# 435697 . # 435698

Progress Report, Project 18-1558

# 435696 #435699  #435700
PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos
File Attach
Type Date Attachment Type Title Person
=] 06/25/2020 Photo Wall contruction Area (6-5-20).jpg SteveG
lnal 06/25/2020  Photo Trail Corridor & Constructed Wall(6-5-20).jpg SteveG
06/25/2020 Photo Scaled Rock & Bolting (6-5-20).jpg SteveG
Vaal 06/25/2020 Photo Rock Face Area Work(6-5-20).jpg SteveG
=] 06/25/2020 Photo Cleared Trail Corridor (6-5-20).jpg SteveG
ﬁ 06/25/2020 Progress report Progress Report-Photos(3-9 to 6-19).pdf SteveG
Certify & Submit
Status History
Report
Status Date User Note
Accepted 06/26/2020  Beth Auerbach  Thanks Steve! Great information and photos!
Submitted 06/25/2020  Steve Gray
Draft 06/25/2020  Steve Gray
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File Name, Number

Associations Shared

Wall contruction Area (6-5-20).jpg, v
435700
Progress Report, 06/26/2020, Accepted

Trail Corridor & Constructed Wall(6-5- v
20).jpg, 435699

Progress Report, 06/26/2020, Accepted
Scaled Rock & Bolting (6-5-20).jpg, v
435698

Progress Report, 06/26/2020, Accepted

Rock Face Area Work(6-5-20).jpg, v
435697

Progress Report, 06/26/2020, Accepted
Cleared Trail Corridor (6-5-20).jpg, v
435696

Progress Report, 06/26/2020, Accepted

Progress Report-Photos(3-9 to 6- v
19).pdf, 435693
Progress Report, 06/26/2020, Accepted

06/26/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435700&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435699&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435698&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435697&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435696&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=435693&sid=A15E16EC-5018-41F2-944D-26831A2E4CC0

